別紙2 伊勢崎市業務量調査分析業務委託導入スケジュール

	2025(R7)				2026(R8)				2027(R9)				2028(R10)			
	4	7	10	1	4	7	10	1	4	7	10	1	4	7	10	1
業者選定	●→ ●→ ▲RFI ▲RFI		●→ RFP													
全庁業務量調査					●→											
BPRの実施																
調査内容の分析					●→											
対象業務の選定					●→											
業務分析					●→											
施策検討					●→											
施策導入									●→							

今回の実施分